
State of California Department of Transportation Page 1
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-FRE-5-1.4/0

06-FRE-5-48.6/65.8

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-41-25.3/26.5

06-FRE-99-1.0/0

Fed Aid

HA26

HM1

HB4N

HM1

HB4N

HB4N

Pgm Code

IN FRESNO CO NEAR KETTLEMAN CITY AT

THE COALINGA AVENAL SAFETY ROADSIDE

REST AREA

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF FIREBAUGH FROM 0.4 MILE SOUTH OF

PANOCHE ROAD OVERCROSSING TO NEES

AVENUE OVERCROSSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM NORTH AVENUE

UNDERCROSSING TO AUDUBON DRIVE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT THE

SOUTH FRESNO VIADUCT BRIDGE

IN FRESNO COUNTY IN FRESNO AT

MCKINLEY AVENUE UNDERCROSSING AND

FROM PRINCETON AVENUE UNDERCROSSING

TO 0.1 MI NORTH OF SHIELDS AVE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT NEW ROADSIDE REST AREA

PLACE RUBBERIZED HOT MIX ASPHALT

VEHICLE DETECTION SYSTEM

REPLACE BRIDGE JOINTS

WIDEN RAMPS

INSTALL CLOSED CIRCUIT TV SYSTEMS

Type Of Work

SANTA MARGARITA CONST CORP

WINDSOR FUEL CO

LEE WILSON

CONTRACTORS CHEMICAL

GRANITE CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP,

INC.

Contractor

TEMPLETON CA 93465

WINDSOR CA 95492

ARROYO GRANDE, CA 93421-

0250

HAYWARD, CA  94945

WATSONVILLE CA 950775085

AUBURN, CA 95602

 

 

 

 

(831)724-1011

 

ABOUZEDAN, RAAID

ALAN VONG

HADDADIN, HAIDAR

MARK MENGONI

VONG, ALAN

Resident
Engineer

(559)243-3598

(559)243-3856

(559)243-3599

(559)243-3543

 

(559)243-3856

 $3,275,348

 $3,583,773

 $247,963

 $367,141

 $2,054,022

 $485,724

Bid + CCOs

 $213,672

 $3,517,647

 $0

 $0

 $0

 $421,779

Comp To  date

 $209,461

 $232,535

 $0

 $0

 $0

 $74,402

This Month

08/18/09

06/03/09

05/28/09

06/23/09

07/31/09

05/20/08

Awarded

08/28/09

06/24/09

06/11/09

07/07/09

08/12/09

06/24/08

Approved

01/26/11

11/04/09

10/26/09

Est Comp

 11%

 84%

 0%

 0%

 0%

 0%

%Time

 7%

 91%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0A9804

06-0J4804

06-0H3804

06-0G4204

06-432104

06-480504

Contract 

ACHS-0055-(137)E

  

  

  

SARR-P041-(110)E

  

G 00-55 1-(7E)

  

  

  

  P0-41 1-(0E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 357

PO BOX 38

P.O. BOX 250

3130 DEPOT ROAD

P O BOX 50085

10556 COMBIE ROAD PMB 6203

3240 MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

Fed Aid

HA22

HB4

HM1

HB4N

HA25

HM3H

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY NEAR FOWLER FROM 0.2

KM SOUTH OF CLOVIS AVENUE

UNDERCROSSING TO AMERICAN AVENUE

OVERCROSSING

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

Type Of Work

WATKINS AND BORTOLUSSI, INC.

J. S. BRAR

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

Contractor

SAN RAFAEL, CA 94903

CLOVIS, CA 93611

SAN BERNARDINO, CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

 

 

 

 

 

 

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ERIC KARLSON

Resident
Engineer

(559)243-3598

(559)243-3599

(559)243-3598

(559)243-3599

(559)243-3598

(559)651-8315

 $764,163

 $477,025

 $1,838,083

 $318,231

 $1,773,189

 $1,180,517

Bid + CCOs

 $572,263

 $470,963

 $1,592,303

 $292,670

 $1,683,764

 $1,003,724

Comp To  date

 $11,256

 $0

 $757,784

 $201,865

 $7,016

 $130,102

This Month

08/27/07

01/31/05

03/27/09

03/04/09

03/18/08

03/16/09

Awarded

10/03/07

02/14/05

04/10/09

03/20/09

04/23/08

04/10/09

Approved

06/02/11

09/24/09

11/20/09

10/21/09

03/22/10

04/08/10

Est Comp

 0%

 100%

 70%

 66%

 0%

 47%

%Time

 0%

 100%

 88%

 93%

 0%

 85%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

PLANT EST

SATIS

SUSPENDED

Message

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

Contract 

  

ACST-P099-(482)E

  

  

  

  

  

  P0-99 4-(2ES)T

  

  

  

  

  

6206- 005-()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

77 LARKSPUR STREET

2779 BULLARD AVENUE

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

Accepted

09/24/09

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-FRE-99-/10

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-58.0/58.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

Fed Aid

201315

HA22

HE14

HB1

HE14

HE14

Pgm Code

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

DIANA STREET OVERHEAD TO SOUTHBOUND

ROUTE 41 CONNECTOR

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

Description 

CONSTRUCT FOG WARNING SYSTEM

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT CONCRETE BARRIER

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

Type Of Work

ICX TRANSPORTATION GROUP

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

ANOZIRA INC

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

Contractor

STILLWATER, OK   74076

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAMON CA 94583

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

 

 

(415)453-4691

 

 

 

ALLRED, LARRY R

ALLRED, LARRY

ALLRED, LARRY

VONG, ALAN

SAMIMI, MOHAMMAD

OSCAR SHERRILL

Resident
Engineer

(559)243-3881

(559)445-5004

(559)445-5004

(559)243-3856

(559)243-3814

(559)243-3812

 $11,984,000

 $96,384

 $1,745,978

 $236,206

 $3,816,827

 $49,431,252

Bid + CCOs

 $9,725,428

 $94,611

 $1,581,587

 $0

 $3,343,554

 $47,708,790

Comp To  date

 $441,600

 $0

 $16,183

 $0

 $13,705

 $1,747,980

This Month

06/19/08

12/19/02

10/27/06

10/01/09

11/22/06

12/20/07

Awarded

06/19/08

12/27/02

11/20/06

10/20/09

12/19/06

01/08/08

Approved

04/01/10

03/16/06

05/03/10

04/08/11

10/27/09

Est Comp

 77%

 100%

 0%

 0%

 0%

 99%

%Time

 81%

 100%

 0%

 0%

 0%

 95%

% Work 

 

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

06-0K2104

06-478904

06-342344

06-0J8404

06-342444

06-342434

Contract 

  

  

STP-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2315

1039 E. SANTA ANA

77 LARKSPUR STREET

2415 SAN RAMON VLY BLVD 4-426

77 LARKSPUR STREET

P.O. BOX 1489

3240 N. MILLBROOK

505 N STREET

505 N STREET

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

06-KER-14-16.3/26.6

06-KER-33-40.3/45.5

Fed Aid

HA27

HA26

HA22

HM3H

HM1

Pgm Code

IN KERN COUNTY NEAR GRAPEVINE AT

VARIOUS LOCATIONS FROM 1.5 MILES

NORTH OF FORT TEJON ROAD OC TO

GRAPEVINE ROAD UNDERCROSSING

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN CO NEAR MOJAVE FROM 15.1M

N/OF THE LA COUNTY LINE TO 0.5M S OF

THE OLD RTE 14/58 JCT AT THE

S.MOJAVE OVERHEAD BRIDGE

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR MISSOURI

TRIANGLE FROM 0.7 MILE SOUTH OF

LOCERN ROAD TO TREELINE ROAD

Description 

UPGRADE MEDIAN BARRIERS

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REPLACE BRIDGE JOINTS / BEARINGS

BONDED WEARING COURSE OVERLAY

COLD IN PLACE RECYCLING

Type Of Work

SECURITY PAVING COMPANY INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PETERSON-CHASE

WINDSOR FUEL CO.

GRANITE CONSTRUCTION COMPANY

Contractor

SUN VALLEY CA 913531489

LANCASTER, CA  93535

SUN VALLEY, CA 91353

IRVINE,CA 926145706

WINDSOR, CA 95492

BAKERSFIELD, CA 93388

(818)767-8418

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

PETER MULLALY

Resident
Engineer

 

(661)720-0970

(661)391-4747

(661)391-4742

(661)720-0972

(661)720-0971

 $1,125,450

 $2,684,042

 $15,000,607

 $108,925

 $4,689,618

 $1,242,517

Bid + CCOs

 $0

 $2,550,532

 $12,122,193

 $80,020

 $4,019,389

 $1,132,510

Comp To  date

 $0

 $72,462

 $2,619,169

 $66,900

 $3,731,286

 $0

This Month

06/23/09

08/07/08

08/21/08

06/05/09

06/16/09

04/14/09

Awarded

07/14/09

08/25/08

09/10/08

06/24/09

06/25/09

04/24/09

Approved

12/28/09

10/22/09

10/30/09

10/27/09

10/16/09

Est Comp

 0%

 0%

 100%

 96%

 91%

 100%

%Time

 0%

 0%

 80%

 73%

 85%

 100%

% Work 

 

PLANT EST

SATIS

OVER RUN

 

 

COMPLETED

Message

06-0C8004

06-462904

06-460704

06-0K4004

06-0K7204

06-0K6904

Contract 

SARR-0054-(182)E

ACHS-005 -(181)2

ACIM- 005-(180)2

  

SARR-P014-(065)E

  

  00-54 1-(2E)

IMG-005 -(181)2

--()

  

  P0-14 0-(5E)

  

--()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 1489

42424 N 4TH STREETT

PO BOX 1489

1792 KAISER AVENUE

P.O. BOX 38

P.O. BOX 5127

805 S. EXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

Accepted

10/19/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-KER-33-54.5/59

06-KER-41-/5

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-19.3/27.5

06-KER-46-33.8/37.5

Fed Aid

HA22

HM1

HM1

HM1

HE13

HE13

HM1

Pgm Code

IN KERN CO NEAR BLACKWELLS CORNER

FROM BROWNS MATERIAL ROAD TO 1.0 KM

SOUTH OF ROUTE 46

IN KINGS AND KERN COUNTIES AT VARIOUS

LOCATIONS

IN KERN COUNTY NEAR WASCO FROM ROUTE

46 TO TULARE COUNTY LINE

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN CO NEAR LOST HILS ON ROUTE 46

FROM 1.9 KM WEST OF ROUTE 33  TO

BROWNS MATERIAL ROAD AND ON RTE 33

AND VARIOUS LOCATIONS

IN KERN AT VARIOUS LOCATIONS

Description 

COLD IN PLACE RECYCLING HMA OVERLAY

APPLY HOT MIX ASPHALT OVERLAY

POLYMER MODIFIED SEAL COAT

DIGOUT AND RUBBERIZED HMA OVERLAY

WIDEN ROUTE 46 AND REALIGN ROUTE 33

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

GRANITE CONSTRUCTION CO.

W. JAXON BAKER INC.

INTERNATIONAL SURFACING

SYSTEMS

BOWMAN ASPHALT INC.

GRIFFITH COMPANY

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE, CA 950775085

REDDING, CA 96099-4248

MODESTO CA 95352

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93215

 

 

(209)525-9065

 

 

 

PETER MULLALY

ERIC KARLSON

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)720-0971

(559)651-8315

 

(661)720-0972

(661)720-0972

(661)720-0972

 $1,003,776

 $3,620,872

 $1,191,936

 $1,742,463

 $24,114,050

 $2,839,479

Bid + CCOs

 $956,154

 $3,544,722

 $0

 $167,689

 $0

 $2,687,000

Comp To  date

 $0

 $0

 $0

 $167,689

 $0

 $0

This Month

05/26/09

06/11/09

06/03/09

04/14/09

09/01/09

03/20/09

Awarded

06/05/09

06/23/09

06/24/09

04/30/09

09/17/09

04/03/09

Approved

10/16/09

10/19/09

11/23/09

10/16/09

Est Comp

 100%

 100%

 0%

 43%

 0%

 100%

%Time

 100%

 100%

 0%

 10%

 0%

 100%

% Work 

COMPLETED

COMPLETED

 

 

 

OVER RUN

Message

06-0F7404

06-0K7404

06-0K6804

06-0K6704

06-442534

06-0J4004

Contract 

  

SARR-000C-(306)E

  

  

HPLU-6206-(016)E

  

  

  00-0C 3-(6E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P.O. BOX 50085

P.O. BOX 994248

P O BOX 4770

3527 BRIAN WAY

1128 CARRIER PARKWAY AVENUE

P.O. BOX 5127

805 S. LEXINGTIN ST.

8530 W. ROOSEVELT

AVENUE

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

VISALIA, CA 93291

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

10/20/09

10/19/09

10/19/09

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/09 Statement of Ongoing Contracts as of 11/04/09

06District

06-KER-46-37.5/46

06-KER-58-55.7/56.6

06-KER-58-118.0/143.8

06-KER-58-138.8/0

06-KER-58-139.0/0

06-KER-99-21.6/24.7

Fed Aid

HM

HA26

HA26

HA25

Pgm Code

IN KERN CO NEAR LOST HILLS ON ROUTE

33 FROM TREELINE ROAD TO BROWN

MATERIAL ROAD AND ON ROUTE 46 FROM

KURT ROAD TO ROWLEE ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY NEAR BORON FROM 1.1

MILES EAST OF BUSINESS ROUTE 58  EAST

OVERCROSSING TO SAN BERNARDINO COUNTY

LINE

IN KERN CO ON RTE 58 AT THE BORON

SAFETY ROADSIDE REST AREA

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT SEWAGE DISPOSAL SYSTEM

CONSTRUCT NEW BUILDINGS

INSTALL IRRIGATION SYSTEM

Type Of Work

SECURITY PAVING COMAPNY INC.

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

MAVERICK ASPHALT

DREAMBUIOLDER

BOWE CONTRACTORS INC.

ODYSSEY LANDSCAPE CO. INC.

Contractor

SUN VALLEY, CA 91353-1489

PERRIS , CA. 92570

BAKERSFIELD, CA 93308

PLACENTIA, CA 92870

LANCASTER, CA 93535

LODI CA 95242

 

 

 

 

 

 

AMARJIT DHALIWAL

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

AMRJIT DHALIWAL

PETER MULLALY

Resident
Engineer

(661)720-0972

(661)859-2428

(661)391-4742

(661)720-0972

(661)720-0972

(661)720-0971

 $1,361,500

 $995,942

 $4,335,568

 $501,529

 $6,401,983

 $601,864

Bid + CCOs

 $0

 $975,126

 $3,327,660

 $492,328

 $4,922,738

 $579,868

Comp To  date

 $0

 $2,100

 $0

 $0

 $280,459

 $33,041

This Month

05/01/09

07/20/06

02/11/09

05/01/09

09/04/08

04/08/08

Awarded

05/21/09

08/07/06

03/04/09

05/15/09

09/23/08

05/07/08

Approved

04/28/10

09/23/09

10/16/09

07/30/10

10/21/09

Est Comp

 0%

 0%

 100%

 100%

 71%

 99%

%Time

 0%

 0%

 100%

 100%

 76%

 96%

% Work 

 

PLANT EST

SATIS

COMPLETED

COMPLETED

 

SUSPENDED

Message

06-0H9004

06-0A5104

06-0J3704

06-0K4904

06-463004

06-0G2204

Contract 

  

ACST-P058-(102)E

  

  

ACHS-P058-(105)E

  

  

  P0-58 1-(2E)

  

  

G P0-58 1-(5E)

  

  

--()

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

23135 BETTY ROAD

3131 WEAR ST

1361 E GARTEN DRIVE

42424 N. 4TH ST. EAST

5400 W. HIGHWAY 12

805 S. LEXINGTON ST.

P.O.BOX 81197

1824 NORRIS ROAD

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93308

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

09/25/09

10/19/09

Location
Storm Water
Plan
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06District

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-166-9.0/24.6

06-KER-184-8.4/8.8

Fed Aid

HA25

HM

HB1

HA22

HB1

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

WIDEN INTERSECTION

ASPHALT CONCRETE OVERLAY

CHANNELIZATION AND SIGNALIZATION

Type Of Work

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

BAKERSFIELD, CA 93389

BAKERSFIELD, CA 93387

BAKERSFIELD, CA 93307

 

 

 

 

 

 

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

PETER MULLALY

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

(661)720-0971

(661)720-0971

(661)720-0972

(661)720-0971

(661)391-4747

(661)720-0971

 $2,823,833

 $310,761

 $2,357,213

 $755,628

 $16,575,143

 $838,000

Bid + CCOs

 $2,750,552

 $281,984

 $1,012,161

 $677,413

 $7,000,539

 $111,541

Comp To  date

 $0

 $917

 $0

 $317,991

 $509,315

 $111,541

This Month

08/04/06

11/06/08

02/13/09

02/10/09

09/30/08

04/03/09

Awarded

08/22/06

11/19/08

03/25/09

02/24/09

10/08/08

04/20/09

Approved

12/01/09

05/09/12

10/16/09

10/21/09

02/02/10

12/24/09

Est Comp

 0%

 24%

 51%

 100%

 66%

 37%

%Time

 0%

 89%

 43%

 90%

 42%

 13%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

06-451604

06-0A7204

06-0J4204

06-485604

06-322104

06-426304

Contract 

ACNH-P099-(479)E

ACST-P099-(516)E

  

  

ACST-P166-(027)E

ACHS-P184-(012)E

--()

  P0-99 5-(6E)

  

  

  P1-66 0-(7E)

PGP1-84 0-(2E)

  

--()

  

  

--()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

P.O. BOX 70157

PO BOX 70157

P.O. BOX 70157

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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06District

06-KER-204-4.6/5.1

06-KER-5724-/0

06-KIN-198-21.5/28.3

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-8.3/0

Fed Aid

HA21

HA12

HE14

HE14

HB1

HB34

HA22

Pgm Code

IN KERN COUNTY IN BAKERSFIELD FROM M

STREET TO F STREET

IN KERN COUNTY AT WASCO AT WASCO

MAINTENANCE STATION AT 201 J STREET

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

IN MADERA COUNTY ON ROUTE 41 NEAR

MADERA FROM 1.3 MILES NORTH OF AVENUE

12 TO 0.2 MILES SOUTH OF  AVENUE 14

IN MADERA COUNTY ABOUT 13.0 KM NORTH

OF FRESNO AT 1.5 KM SOUTH OF ROUTE

145

Description 

REPLACE STEEL BRIDGE

HOT MIX ASPHALT PAVING

CONVERT A 2 LANE TO A 4 LANE HWY

INSTALL CENTERLINE RUMBLE STRIPS

EXCAVATE VERNAL POOLS

REPLACE CULVERTS

Type Of Work

GRIFFITH

GRANITE CONSTRUCTION CO.

FLATIRON WEST INC

CRUCO CONSTRUCTION GROUP INC

CLARK BROS. INC.

VICTORY ENGINEERS INC

Contractor

BAKERSFIELD, CA 93387

WATSONVILLE, CA  95077

BENICIA CA 94510

FRESNO CA 93706

DOS PALOS, CA 93620

FRESNO CA 93720

 

 

(707)742-6000

(559)498-3639

 

 

SAM DHALIWAL

MARK MENGONI

DEALBA, FERNANDO

HADDADIN, HAIDAR

ALAN VONG

Resident
Engineer

(661)391-4742

(559)243-3543

 

(559)675-5267

(559)243-3599

(559)243-3856

 $11,905,093

 $354,006

 $45,430,822

 $1,175,434

 $425,150

 $273,247

Bid + CCOs

 $1,051,242

 $321,648

 $0

 $997,919

 $273,174

 $261,496

Comp To  date

 $1,019,326

 $0

 $0

 $0

 $61,613

 $0

This Month

06/09/09

06/02/09

09/01/09

11/17/08

06/02/09

10/30/08

Awarded

07/01/09

06/24/09

09/22/09

12/10/08

06/24/09

11/18/08

Approved

07/20/11

09/23/09

09/24/09

12/11/09

09/24/09

Est Comp

 11%

 100%

 0%

 93%

 56%

 100%

%Time

 9%

 100%

 0%

 84%

 62%

 100%

% Work 

 

COMPLETED

 

 

 

OVER RUN

Message

06-430104

06-473304

06-3568U4

06-0H2704

06-0C0304

06-0C7104

Contract 

SARR-S204-(004)E

  

HPLU-6206-(015)E

ACHS-P041-(108)E

  

  

  S2-04 0-(4E)

  

--()

  P0-41 1-(8E)

  

  

--()

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P.O BOX 70157

P.O. BOX 50085

2100 GOODYEAR ROAD

2443 FOUNDRY PARK AVENUE

19772 S. ELGIN

575 ALLUVIAL AVE STE 106

1824 NORRIS ROAD

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

AVENUE

3240 N MILLBROOK

BAKERSFIELD, CA 93308

FRESNO, CA 93726

MADERA, CA 93637

FRESNO, CA 93726

FRESNO CA 93726

Accepted

09/25/09

09/28/09

Location
Storm Water
Plan



State of California Department of Transportation Page 9
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06District

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

06-MAD-145-.8/6.8

06-MAD-145-8.8/9.1

Fed Aid

HB1

HM1

HE13

HA22

HA22

HB4

Pgm Code

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR OAKHURST FROM

1.4 MILES WEST OF 41/49  INTERSECTION

TO MARIPOSA COUNTY  LINE

IN MADERA COUNTY NEAR FAIRMEAD FROM

1.6 KM SOUTH OF AVENUE 21

INTERSECTION TO 0.2 KM SOUTH OF

ROUTE 99 AND 152 SEPARATION

IN MADERA COUNTY NEAR FRESNO FROM

RIVER BRIDGE AND AVENUE 7

OVERCROSSING

IN MADERA CO AT AND NEAR RIPPERDAN

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4

KM SOUTH OF AVENUE 12

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

Description 

WIDENING ROADWAY

RUBBERIZED HOT MIXED ASPHALT

CONVERT TO DIVIDED FREEWAY

COLD PLANE AND REPLACE AC OVERLAY

ASPHALT CONCRETE OVERLAY

WIDEN BRIDGE

Type Of Work

GRANITE CONSTRUCTION COMPANY

CRUCO CONSTRUCTION

F C I CONSTRUCTORS INC

W JAXON BAKER INC

W JAXON BAKER INC

FLATIRON WEST INC

Contractor

WATSONVILLE CA 950775085

FRESNO, CA  93706

BENICIA CA 94510

REDDING CA 960994248

REDDING CA 960994248

BENICIA CA 94510

(831)724-1011

 

(707)742-6000

(530)241-1086

(530)241-1086

(707)742-6000

HADDADIN, HAIDAR

MARK MENGONI

MEJIA, HUGO

DEALBA, FERNANDO

DEALBA, FERNANDO

DEALBA, FERNANDO

Resident
Engineer

(559)243-3599

(559)243-3543

(559)675-5272

(559)675-5267

(559)243-3881

(559)243-3881

 $1,396,197

 $1,303,567

 $49,842,630

 $699,987

 $7,973,071

 $3,976,959

Bid + CCOs

 $1,346,037

 $1,198,488

 $48,786,355

 $652,710

 $2,822,898

 $1,885,256

Comp To  date

 $48,745

 $0

 $0

 $0

 $1,142,543

 $680,930

This Month

11/25/08

05/13/09

10/23/06

05/29/09

06/08/09

05/01/09

Awarded

12/16/08

06/11/09

11/09/06

06/24/09

06/17/09

05/20/09

Approved

12/20/10

10/06/09

10/08/09

10/09/09

03/05/10

06/14/10

Est Comp

 27%

 100%

 100%

 57%

 8%

 31%

%Time

 95%

 100%

 100%

 96%

 35%

 47%

% Work 

 

COMPLETED

COMPLETED

 

 

 

Message

06-0E1004

06-0K7004

06-293304

06-0K2304

06-416104

06-407214

Contract 

ACHS-P041-(107)E

  

  

  

SARR-P145-(029)E

HPLU-6206-(013)E

  P0-41 1-(7E)

  

  

  

  P1-45 0-(9E)

--()

--()

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 50085

2443 FOUNDRY PARK AVE.

2100 GOODYEAR RD

P O BOX 994248

P O BOX 994248

2100 GOODYEAR ROAD

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3469 YEAGER DRIVE,

SUITE 109

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726-5866

MADERA, CA 93637

MADERA, CA 93637

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

10/08/09

10/14/09

Location
Storm Water
Plan
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06District

 $15,117,644 $191,001,434 $319,907,933

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-65-23.4/25.1

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

Fed Aid

HM1

HB4C

HB1

HA25

HB4N

Pgm Code

IN MADERA COUNTY NEAR MADERA FROM

MERCED COUNTY LINE TO 0.3 MILE WEST

OF ROUTE 99/152 SEPARATION

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

STRATHMORE FROM FRIANT KERN CANAL

BRIDGE TO AVENUE 196

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

IN TULARE COUNTY IN TULARE FROM  0.8

KM SOUTH OF PROSPERITY AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

PROSPERITY AVENUE OVERCROSSING

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

WIDEN ROADWAY TO SIX LANES

DOUBLE THRIE BEAM MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

Type Of Work

W JAXON BAKER INC

TEICHERT CONSTRUCTION

MIDSTATE BARRIER INC

WATKINS & BORTOLUSSI INC

WATKIN & BORTOLUSSI INC

Contractor

REDDING CA 960994248

FOWLER CA 93625-0520

STOCKTON, CA 95213

SAN RAFAEL, CA 94901-4886

SAN RAFAEL CA 94901-4886

(530)241-1086

 

 

 

 

ONTIVEROS, DAVID

SHELLEY MAGGARD

BLAS MARTINEZ

PETER MULLALY

BLAS MARTINEZ

Resident
Engineer

(559)675-5272

(559)651-8319

(559)651-8321

(661)720-0971

(559)651-8321

 $1,311,705

 $10,512,329

 $339,998

 $1,823,117

 $266,099

Bid + CCOs

 $1,312,694

 $6,611,563

 $44,942

 $1,564,599

 $255,539

Comp To  date

 $0

 $351,868

 $44,942

 $10,920

 $0

This Month

06/05/09

04/10/08

08/06/09

10/05/07

05/16/07

Awarded

06/24/09

04/28/08

08/26/09

10/22/07

06/04/07

Approved

10/22/09

11/15/09

11/17/09

08/30/11

09/15/09

Est Comp

 100%

 0%

 58%

 0%

 100%

%Time

 100%

 0%

 13%

 0%

 100%

% Work 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

06-0J5004

06-307004

06-0H7104

06-431704

06-388214

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 994248

PO BOX 520

P.O. BOX 30550

77 LARKSPUR ST.

77 LARKSPUR STREET

3469 YEAGER DRIVE,

SUITE 109

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

8530 W ROOSEVELT AVE

MADERA, CA 93637

VISALIA CA 93291

VISALIA, CA 93291

DELANO, CA 93215

VISALIA CA 93291

Accepted

09/21/09

Location
Storm Water
Plan



06-0A9804

06-0J4804

06-432104

06-0H3804

06-0G4204

06-420314

06-458604

06-0K0304

06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-478904

06-342344

06-0J8404

06-342444

06-342434

06-0C8004

06-462904

06-460704

06-0K4004

Contract

06-FRE-5-1.4/0

06-FRE-5-48.6/65.8

06-FRE-41-25.3/26.5

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-58.0/58.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



06-0K7204

06-0K6904

06-0F7404

06-0K7404

06-0K6804

06-0K6704

06-442534

06-0J4004

06-0H9004

06-0K4904

06-0A5104

06-0J3704

06-463004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-322104

06-426304

06-430104

06-473304

Contract

06-KER-14-16.3/26.6

06-KER-33-40.3/45.5

06-KER-33-54.5/59

06-KER-41-/5

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-19.3/27.5

06-KER-46-33.8/37.5

06-KER-46-37.5/46

06-KER-58-138.8/0

06-KER-58-55.7/56.6

06-KER-58-118.0/143.8

06-KER-58-139.0/0

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-166-9.0/24.6

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KER-5724-/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-3568U4

06-0H2704

06-0C0304

06-0C7104

06-0E1004

06-0K7004

06-293304

06-0K2304

06-407214

06-416104

06-0J5004

06-307004

06-0H7104

06-431704

06-388214

Contract

06-KIN-198-21.5/28.3

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-8.3/0

06-MAD-41-23.2/23.6

06-MAD-49-1.4/9.2

06-MAD-99-19.6/22.6

06-MAD-99-/.9

06-MAD-145-8.8/9.1

06-MAD-145-.8/6.8

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-65-23.4/25.1

06-TUL-99-5.6/7.3

06-TUL-99-30.1/31

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
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06District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $15,000,607

 Bid + CCO

 $12,122,193

 Work Comp

-I-



06

District

 $66,060,314

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

06District

 $319,907,933  $191,001,434

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $2,823,833

 $20,104,848

 $161,317,685

 $120,660,960

 Bid + CCO

 $2,750,552

 $10,310,199

 $142,352,546

 $23,465,945

 Work Comp

District Total:

Work completed this Period:  $66,060,314

-F-

-S-

-SH-


	06

